

Rice Global E&C Forum Roundtable

Explore the critical strategic issues facing global E&C industries & help impact the future.



Friday, January 13, 2017 "EPC Projects – Back to Front Planning"

Featuring



Boris Elieff Vice President – Plant Services, Technip – North America

Modern EPC Projects have more interfaces and extensive pressure to reduce costs and commit to lump sum contracts. Work is performed in various engineering centers, with multiple vendors, and across numerous fabrication yards. Suppliers are global, regulatory oversight is increasing & Client first production schedules are shortened. Managing these multiple challenges requires concise detailing, tracking, communicating and completion of assigned project tasks, which is mandatory for a successful project. This presentation will describe the Back to Front Planning utilized at Technip, and will expound on how and when it is performed on their projects. It will describe how

Technip utilizes its EasyPlant Platform (Tool) to facilitate project internal turnovers and interfaces to final Handover to the Client.

TIME

Linked in

11:15 am - 1:00 pm

FEE

\$25 per person for online registration\$35 per person for on-site registration includes boxed lunch

> REGISTRATION www.forum.rice.edu

NEXT ROUNDTABLE February 10, 2017 LOCATION & PARKING Grand Hall

Rice University Ley Student Center Parking details at <u>www.forum.rice.edu</u>

PROFESSIONAL DEVELOPMENT HOUR (PDH)

These Roundtables qualify for one (1) PDH each. Your email confirmation at completion of registration serves as your PDH and payment receipts. Paper receipts may be picked up at the registration desk at time of check-in.

